Anderson Multi-Use Facility
Condensed Capital Cost Estimate

| Description [ Amount |
Design 260,000
Site Construction (Civil) 519,000
Framing 1,116,000
Mechanical 702,000
Sprinklers 137,000
Electrical 508,000
Thermal & Moisture Protection 74,000
Finish 677,000
Miscellaneous 765,600
Total 4,759,000
20% Contingency 952,000
Grand Total 5,711,000
Costs per sq. ft. 313
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Anderson Multi-Use Facility
Capital Cost Estimate

| Description Unit JUnitPrice] Qty. | Amount | Comments
Design $ 260,000
Architectural L.S. $ 84,000 1% 84,000
Mechanical LS. |$ 31,200 1% 31,200
Electrical L.S. $ 18,000 183 18,000
Civil L.S. $ 18,000 1% 18,000
Structural L.S. $ 18,000 1% 18,000
Landscape Design LS. |$ 12,000 1% 12,000
Management L.S. $ 60,000 1% 60,000
Reproduction L.S. $ 6,000 13 6,000
Permitting L.S. $ 12,000 183 12,000
Site Construction (Civil) $ 519,000
Site Work
Level & Compact Lot L.S. $ 12,000 1 $ 12,000 Dozer, Grader, compactor, dump truck & Crew
6" D-1 Leveling Coarse ton $ 12 5000 |$ 60,000
Site Grading & Compaction $ 18,000 1 $ 18,000
Install culverts ea. $ 6,000 2 $ 12,000
Landscaping L.S. $ 60,000 1 $ 60,000
Site Work Subtotal | $ 162,000
Sewer
Labor LS. | $ 57,600 1 $ 57,600 $4800/day per crew x 12 days
330 Excvtr @ $10.8K + dozer@ $3.6K + plate
Equipment LS. | $ 18,000 1 $ 18,000 compactor @ $3.6K
Materials lin.ft. | $ 120 200 $ 24,000 200' of Insulated pipe @ $120/t.
Bedding (D1) LS. |$ 5,040 1 $ 5,040 20 loads x 10 yd*/load x $25.2/yd’
Sewer Subtotal | $ 104,640
Class A Water Well
Install Water Line LS. | $ 28,800 1 $ 28,800 $4800K/day per crew x 6 days
Drill & Develop Well LS. | $ 27,360 1 $ 27,360 100 gpm: Quote from M&W Drilling
Install Pump LS. ' $ 8,040 1 $ 8,040 Quote from M&W Drilling
Materials lin.ft. | $ 120 200 $ 24,000 200' of Insulated pipe @ $120/ft.
Bedding (D1) LS. | $ 1,260 1 $ 1,260 5 loads x 10 yd*/load x $21/yd*
Class A Water Well Subtotal | $ 89,460
Building Foundation
Excavation LS. |$ 14,400 1 $ 14,400 $2400K/day per crew x 6 days
Compaction L.S. $ 2,400 1 $ 2,400 1 Labor x 48 hrs x $50
Wall Footings Type 1 lin.ft. | $ 50 552 $ 27,821 |10x16 w/5 course block solid grouted-J. Gagnon
10 x 16 Type 2 Footing lin.ft. | $ 17 432 $ 7,258 |10 x 16 w/ 2#5 bar-J. Gagnon
Spread Footings LS. |$ 6,000 1% 6,000 Place Holder
Underground Plumbing L.S. $ 27,360 1% 27,360 |3 Plumbers x 80 hr x $114/hr
Reinforcing Steel $/sq.ft. | $ 2 11,965 $ 19,383
Anchor Bolts $/sq.ft. | $ 1 11,965 $ 7,179
4" Slab on Grade-Complete sg.ft. | $ 4 11,965 $ 45,946 |J. Gagnon
Bedding (D1) yd3 | $ 25 200 ' $ 5,040
Building Foundation Subtotal | $ 162,786
Framing $ 1,116,000
1st Floor sq.ft. | $ 18 11,965 $ 215,370
2nd Floor sg.ft. | $ 18 6,305 $ 113,490
Roof sq.ft. | $ 9 11,965 $ 107,685
Boom Truck L.S. $ 3,000 1% 3,000
Forklift L.S. $ 6,000 18 6,000
Foundation Insul./Waterproofing | sqg.ft. | $ 6 2,064 $ 12,384
Materials sq.ft. | $ 36 18,270/ $ 657,720
Mechanical $ 702,000
1st Floor HVAC sg.ft. | $ 26 11,965 $ 315,876 Based on CCC Bids
2nd Floor HVAC sq.ft. | $ 26 6,305 $ 166,452 Based on CCC Bids
1st Floor Plumbing sq.ft. | $ 12 11,965 $ 143,580 Based on CCC Bids
2nd Floor Plumbing sq.ft. | $ 12 6,305 $ 75,660 |Based on CCC Bids
Sprinklers $ 137,000
1st Floor sqg.ft. | $ 8 11,965 $ 89,881 |$ from Chinook Fire Protection
2nd Floor sq. ft $ 8 6,305 $ 47,363 |$ from Chinook Fire Protection
$ R
Electrical $ - $ 508,000
1st Floor sg.ft. | $ 27 11,965 $ 320,471 | includes labor & materials
2nd Floor sq.ft. | $ 27 6,305 $ 168,873 | includes labor & materials
Service Entrance L.S. $ 18,000 1% 18,000 |Based on actual costs for shop
Thermal & Moisture Protection $ 74,000
Batt Insulation-Walls sq. ft $ 3 8,000 $ 24,000 |Material @ $1.50 + Labor @$1.50= $3/sq. ft.
Batt Insulation-Roof sg.ft. | $ 4 11,965 $ 43,074 |Material @ $1.50 + Labor @$1.50= $4/sq. ft.
Vapor Barrier-Walls sq. ft $ 0.30 19,965 $ 5,990 Labor & materials
Finish $ 677,000
Roofing sq. $ 250 120 $ 30,002 |Includes Mtl & labor
Windows $/sq. ft. | $ 4 18,270/ $ 65,772 |Includes Mtl & labor
Doors-3'-0 ea. $ 600 40 $ 24,000 |Includes Mtl & labor
Doors-6'-0 ea. $ 3,600 7% 25,200 |Includes Mtl & labor
Overhead Garage Doors ea. $ 8,880 4% 35,520 |Includes Mtl ($6K) & Labor ($2.88) per door
Vinyl/carpet 1st floor sq.ft. | $ 6 11,965 $ 71,790 |Actual from shop
Vinyl/carpet 2nd floor sg.ft. | $ 6 6,305 $ 37,830
Painting sq.ft. | $ 1 64,000 $ 76,800 |Factor 3.5 X sq. ft.
Acoustic Ceiling Tile sqg.ft. | $ 3 18,270 $ 62,483 | Pacific Partitions
Drywall-Hanging
1st Floor Ceiling-(1) 5/8 GWB sq.ft. | $ 3 11,965 $ 40,202 |Includes Labor & Mtls-Pacific Partitions 3/29/06
2nd Floor Ceiling-(1) 5/8 GWB sq.ft. | $ 3 6,305 $ 21,185 |Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-1st Floor sq.ft. | $ 2 30,000| $ 50,400 |Factor 2.5 X floor area
Walls-2nd Floor sq.ft. | $ 2 16,000 $ 26,880 |Factor 2.5 X floor area
Drywall-Tape & Texture
1st Floor Ceiling sq.ft. | $ 2 11,965 $ 20,101 |Includes Labor & Mtls-Pacific Partitions 3/29/06
2nd Floor Ceiling sqg.ft. | $ 2 6,305 $ 10,592 |Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-1st Floor sq.ft. | $ 2 30,000 $ 50,400 |Includes Labor & Mtls-Pacific Partitions 3/29/06
Walls-2nd Floor sqg.ft. | $ 2 16,000 $ 26,880 |Includes Labor & Mtls-Pacific Partitions 3/29/06
Miscellaneous $ 765,600
Elevator L.S. $ 60,000 18 60,000 | O&M $300/mo.
Fire Water Tank-20,000 gal LS. |'$ 70,800 13 70,800 |Mtl. $48K; Freight $3.6K; Labor 4 Days x $4.8K/d
Kitchen Appliances/Hood/Specialties L.S. $ 96,000 18 96,000
Locksmith L.S. $ 12,000 13 12,000
Construction Equipment Rental L.S. $ 120,000 1% 120,000
Utilities
Electricity (Golden Valley) L.S. $ 18,000 18 18,000
Emergency Back-Up Generator L.S. $ 48,000 13 48,000 |50 KW Self-contained mobile unit w/ switch gear
Room & Board days | $ 150 1200 $ 180,000 |8 men x 150 days x $150 per diem
Wash Bay sq.ft. | $ 12 400| $ 4,800
Oily Water Separator L.S. $ 12,000 1% 12,000
Furnishings L.S. $ 120,000 1% 120,000
Surveying days | $ 1,200 200 $ 24,000 |5 days @ $1200/day
Total $ 4,759,000
20% Co‘ntingency $ 952,000
G‘rand Total| $ 5,711,000
Costs persq.ft. | $ 313
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